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ESTIMATE RUN 08/22/2019

ESTIMATE SUMMARY 14:19:21

CONTID: C21506-COMBO   ESTIMATE NO: 0018 PROG 2005

PCN: 21506-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: IM0253-255                    

I-25 NORTH: SH 402 TO SH 14

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 436,568,183.47 PARTICIPATING $ $ 8,211,988.89

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -246,348.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.51

FIXED COMPLETION DATE

FIXED COMPLETION DATE

18.93%

353,929,208.65

8,211,988.89

8,211,988.89

7,965,640.51

$

$

$

$

82,638,974.82

0.00

82,638,974.82

0.00

82,638,974.82

-2,163,244.90

0.00

80,475,729.92

0.00

AMOUNT DUE 80,475,729.92 7,965,640.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,965,640.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

505.0 TIME ALLOW: 2/24/2022 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

08/22/2019

05/03/2018

05/07/2018

03/08/2018

04/05/2018
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0200 FORCE ACCOUNTS 

0075 F/A Utility 0.000

0.000

700-70034  
 

0.000.000

0.00

1,243,000.000

F A 

1.00000

0080 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,081,345.570

F A 

1.00000

CAT 0.000.0011,324,345.57CURRENT AMT0200 $ $ $

CAT NO0201 PROJECT MANAGEMENT 

0005 Project Management 15,744,990.690

722,397.170

950-01000  
 

16,467,387.8616,467,387.860

722,397.17

24,520,000.000

DOL 

1.00000

0006 Added Item (Dollar)/ Retainage 214,846.740

0.000

900-00006  
 

214,846.74214,846.740

0.00

490,682.090

DOL 

1.00000

0007 Added Item (Dollar)/ RETAINAGE INVOICE #2 MAY 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0008 Added Item (Dollar)/ RETAINAGE ADJUSTMENT INVOICE #2 269,341.610

0.000

900-00006  
 

269,341.61269,341.610

0.00

269,341.610

DOL 

1.00000

0009 Added Item (Dollar)/ 7,299.230

0.000

900-00006  
 

7,299.237,299.230

0.00

7,299.230

DOL 

1.00000

0011 Mobilization (w/o Autopay) 21506 10,500,000.000

0.000

626-00100  
 

10,500,000.0010,500,000.000

0.00

10,500,000.000

L S 

1.00000

CAT 27,458,875.44722,397.1735,787,322.93CURRENT AMT0201 $ $ $

CAT NO0202 UTILITIES 

0010 Utilities 796,000.000

25,000.000

950-01100  
 

821,000.00821,000.000

25,000.00

821,000.000

DOL 

1.00000

0225 Adj Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0486 1/2 In Elec Cond 0.000

0.000

613-00050  
 

0.000.000

0.00

0.000

LF  

0.00000

0487 2 In Elec Cond 5,391.000

2,575.000

613-00200  
 

0.007,966.000

0.00

7,966.000

LF  

0.00000

0488 1 In Elec Cond (P) 0.000

0.000

613-01100  
 

0.000.000

0.00

0.000

LF  

0.00000

0489 1 In Elec Cond 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

0.00000

0490 2 In Elec Cond (Bored) 1,361.000

0.000

613-00206  
 

0.001,361.000

0.00

1,361.000

LF  

0.00000

0495 3 In Elec Cond (Bored) 390.000

570.000

613-00306  
 

0.00960.000

0.00

960.000

LF  

0.00000

0496 3 In Elec Cond (P) 0.000

0.000

613-01300  
 

0.000.000

0.00

0.000

LF  

0.00000

0500 2 In Elec Cond (P) 8,077.000

2,170.000

613-01200  
 

0.0010,247.000

0.00

10,247.000

LF  

0.00000

0501 Type One Pull Box 25.000

12.000

613-07001  
 

0.0037.000

0.00

37.000

EACH

0.00000

0502 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

0.00000

0503 Pull Box (Spec) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0504 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

0.000

EACH

0.00000

0505 Pull Box (24"x36"x24") 1.000

4.000

613-07023  
 

0.005.000

0.00

5.000

EACH

0.00000

0506 Wiring (Spec) #10, #8, #3/0,#4,#2 0.000

0.000

613-10010  
 

0.000.000

0.00

0.000

L S 

0.00000

0509 Light Std Metal (30 Ft) 0.000

14.000

613-34300  
 

0.0014.000

0.00

14.000

EACH

0.00000

0510 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.000

L S 

0.00000

0511 Light Std Metal (40 Ft) 9.000

3.000

613-34400  
 

0.0012.000

0.00

12.000

EACH

0.00000

0512 Light Std Foundation 2.000

0.000

613-40010  
 

0.002.000

0.00

9.000

EACH

0.00000

0513 Light Std Foundation Spec 0.000

0.000

613-40012  
 

0.000.000

0.00

0.000

EACH

0.00000

0516 Lighting Ctrl Center 0.000

14.000

613-50100  
 

0.0014.000

0.00

14.000

EACH

0.00000

0517 Secondary Serv Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

0.000

EACH

0.00000

0518 Light Cont Center (Spec) 0.000

0.000

613-50106  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0519 Safe Switch NEMA 3R 60A 2 Pole 240V sconnect 0.000

0.000

613-81700  
 

0.000.000

0.00

0.000

EACH

0.00000

0616 1 In Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

0.000

LF  

0.00000

0617 1-1/2 In Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

0.000

LF  

0.00000

0618 2 In Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

0.000

LF  

0.00000

0619 24 In Weld Steel Pipe 0.000

0.000

619-10240  
 

0.000.000

0.00

0.000

LF  

0.00000

0621 12 In Plastic Pipe 5,121.000

0.000

619-50960  
 

0.005,121.000

0.00

5,121.000

LF  

0.00000

0622 12 In Gate Valve 2.000

0.000

619-75096  
 

0.002.000

0.00

2.000

EACH

0.00000

0646 Added Item (Each)/ 12 In AC to PVC Adapter 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0647 Added Item (Each)/ 12 In 11.25 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0648 Added Item (Each)/ 12 In 22.5 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0649 Added Item (Each)/ 12 In 45 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0650 Added Item (Each)/ 12 In Horizontal Thrust Block 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0651 Added Item (Each)/ 12 In Vertical Thrust Block 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0833 Res Water Meter 6 Inch 0.000

0.000

210-00035  
 

0.000.000

0.00

0.000

EACH

0.00000

0834 Added Item (Each)/ Reset Irrigation Vaccuum 
Breaker/Backflow Preventer

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0835 6 In Plastic Pipe PVC 0.000

0.000

619-50480  
 

0.000.000

0.00

0.000

LF  

0.00000

0836 16 In Plastic Pipe PVC C900 DR18 0.000

0.000

619-51280  
 

0.000.000

0.00

0.000

LF  

0.00000

0837 6 In Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

0.000

EACH

0.00000

0838 16 In Btrfly Valve 0.000

0.000

619-76128  
 

0.000.000

0.00

0.000

EACH

0.00000

0839 Added Item (Each)/ 16 Inch 11 1/4 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0840 Added Item (Each)/ 16 Inch 45 Degree Bends 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0841 Added Item (Each)/ 16 Inch Horizontal Thrust Blocks 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0842 Added Item (Each)/ 16 Inch x 6 Inch Tee 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0843 Added Item (Each)/ 16 Inch x 16 Inch Tee 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0844 Added Item (Each)/ 16 Inch Plug 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0845 Added Item (Each)/ Butterfly Valve Vault 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0846 Added Item (Each)/ 6 Inch Meter Vault 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

CAT 821,000.0025,000.00821,000.00CURRENT AMT0202 $ $ $

CAT NO0203 DESIGN 

0015 Design 18,590,846.150

749,591.560

950-01200  
 

19,340,437.7119,340,437.710

749,591.56

20,455,000.000

DOL 

1.00000

CAT 19,340,437.71749,591.5620,455,000.00CURRENT AMT0203 $ $ $

CAT NO0204 ROADWAY 

0020 Roadway 10,011,300.670

1,108,348.780

950-01300  
 

11,119,649.4511,119,649.450

1,108,348.78

252,305,514.970

DOL 

1.00000

0087 Rem Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

0.00000

0088 Rem Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

0.00000

0089 Rem Tensioned Cable Barrier 0.000

0.000

202-01200  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0091 Rem Asphalt Mat (Planing)(Special) 1"- 4" 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

0.00000

0092 Rem Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

0.00000

0094 Rem Gdrail Ty 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

0.00000

0095 Rem Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

0.00000

0096 Rem Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

0.000

EACH

0.00000

0097 Rem Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

0.000

EACH

0.00000

0098 Rem CBC 0.000

0.000

202-00020  
 

0.000.000

0.00

0.000

EACH

0.00000

0100 Rem Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

0.000

EACH

0.00000

0105 Rem of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

0.00000

0110 Rem of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

0.000

SY  

0.00000

0115 Rem Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

0.000

SY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0120 Rem Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

0.000

LF  

0.00000

0125 Rem Asphalt Mat 25,886.000

0.000

202-00220  
 

0.0025,886.000

0.00

25,886.000

SY  

0.00000

0130 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

0.00000

0135 Rem Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

0.00000

0140 Rem Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

0.00000

0145 Rem Traf Sig Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

0.000

L S 

0.00000

0150 Rem Gdrail Ty 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

0.00000

0155 Rem End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

0.00000

0270 SMA 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

0.00000

0275 HMA (Gr S) (100) (PG 64-22) 13,836.000

895.410

403-33841  
 

0.0014,731.410

0.00

14,731.410

TON 

0.00000

0280 HMA (Gr SX) (100) (PG 76-28) 2,338.000

0.000

403-34871  
 

0.002,338.000

0.00

2,338.000

TON 

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0285 HMA Safety Edge 0.000

0.000

403-40000  
 

0.000.000

0.00

0.000

LF  

0.00000

0290 Emul Asph (SS) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

0.00000

0291 Conc Pvmt (8 In) 14,183.000

33,187.000

412-00800  
 

0.0047,370.000

0.00

47,370.000

SY  

0.00000

0292 Conc Pvmt (8-1/2 In) 5,014.000

0.000

412-00850  
 

0.005,014.000

0.00

5,014.000

SY  

0.00000

0293 Conc Pvmt (11-1/2 In) 82,157.000

6,135.000

412-01150  
 

0.0088,292.000

0.00

88,292.000

SY  

0.00000

0332 Conc S and D Pave 45.000

0.000

507-00000  
 

0.0045.000

0.00

45.000

CY  

0.00000

0335 Waterproofing (Membrane) 1,055.770

0.000

515-00120  
 

0.001,055.770

0.00

1,055.770

SY  

0.00000

0345 Conc (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

0.00000

0347 Conc CL D 239.000

98.000

601-03000  
 

0.00337.000

0.00

337.000

CY  

0.00000

0350 Precast Deck Panel (3.5 In) 400.000

0.000

601-25735  
 

0.00400.000

0.00

400.000

SY  

0.00000

0355 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0360 Reinf Steel 317,453.000

0.000

602-00000  
 

0.00317,453.000

0.00

317,453.000

LB  

0.00000

0365 Reinf Steel (Epoxy) 399,379.000

28,690.000

602-00020  
 

0.00428,069.000

0.00

428,069.000

LB  

0.00000

0415 Gdrail Ty 3 (6-3) 5,809.000

0.000

606-00301  
 

0.005,809.000

0.00

5,809.000

LF  

0.00000

0416 Gdrail Ty 7 (Sty CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

0.000

LF  

0.00000

0417 Gdrail Ty 7 (Sty CE) (Spec) 0.000

0.000

606-00741  
 

0.000.000

0.00

0.000

LF  

0.00000

0420 Gdrail Ty 7 (Sty CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

0.00000

0425 Transition Ty 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

0.00000

0427 End Anchor Ty 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

0.00000

0428 Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

0.00000

0429 End Anchor (Nonflared) 6.000

1.000

606-02003  
 

0.007.000

0.00

7.000

EACH

0.00000

0430 End Anchor (Flared) 2.000

0.000

606-02005  
 

0.002.000

0.00

2.000

EACH

0.00000



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0431 End Anchor (Tens Cab Bar) 0.000

0.000

606-21010  
 

0.000.000

0.00

0.000

EACH

0.00000

0432 Fence BW MP 18,471.000

0.000

607-01000  
 

0.0018,471.000

0.00

18,471.000

LF  

0.00000

0433 Fence (Spec) 0.000

0.000

607-11530  
 

0.000.000

0.00

0.000

LF  

0.00000

0434 Transition Ty 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

0.00000

0435 Conc Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

0.000

SY  

0.00000

0436 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

0.000

LF  

0.00000

0440 Conc Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

0.000

SY  

0.00000

0449 Curb Ty 2 B 1,263.000

0.000

609-20010  
 

0.001,263.000

0.00

1,263.000

LF  

0.00000

0450 C and G Ty 2 I-B 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

0.00000

0451 C and G Ty 2 I-M 1,371.000

0.000

609-21011  
 

0.001,371.000

0.00

1,371.000

LF  

0.00000

0452 C and G Ty 2 II-M 10.000

0.000

609-21021  
 

0.0010.000

0.00

10.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0455 C and G Ty 2 II-B 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

0.00000

0460 Curb Ty 4 M 0.000

0.000

609-40011  
 

0.000.000

0.00

0.000

LF  

0.00000

0465 Median Cover (Pattern Conc) 0.000

0.000

610-00020  
 

0.000.000

0.00

0.000

SF  

0.00000

0470 Median Cover Matl (Conc) 0.000

0.000

610-00030  
 

0.000.000

0.00

0.000

SF  

0.00000

0475 Delin (Drv)(Ty I) 0.000

0.000

612-00111  
 

0.000.000

0.00

0.000

EACH

0.00000

0476 Reflector (Median Barrier) 0.000

0.000

612-00060  
 

0.000.000

0.00

0.000

EACH

0.00000

0477 Loc Mark (Fib Opt)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

0.000

EACH

0.00000

0480 Delin (Drv)(Ty II) 0.000

0.000

612-00112  
 

0.000.000

0.00

0.000

EACH

0.00000

0485 Delin (Drv)(Ty III) 0.000

0.000

612-00113  
 

0.000.000

0.00

0.000

EACH

0.00000

0680 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

0.000

SY  

0.00000

0685 HMA (Gr SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0816 HMA (Patching) (Asph) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

0.00000

0817 Conc Pvmt (8-1/2 In) 8 Inch Red 0.000

0.000

412-00850  
 

0.000.000

0.00

0.000

SY  

0.00000

0818 Conc Pvmt (8 In) (Spec) 0.000

0.000

412-00801  
 

0.000.000

0.00

0.000

SY  

0.00000

0819 Conc Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

0.000

LF  

0.00000

0820 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

0.000

LF  

0.00000

0821 Guardrail Type 9 (Style CA) (Special) 0.000

0.000

606-00916  
 

0.000.000

0.00

0.000

LF  

0.00000

0822 Guardrail Type 9 (Style CD) 0.000

0.000

606-00930  
 

0.000.000

0.00

0.000

LF  

0.00000

0823 Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

0.000

LF  

0.00000

0824 Guardrail Type 9 (Style CGE) (Special) 0.000

0.000

606-00943  
 

0.000.000

0.00

0.000

LF  

0.00000

0825 Tensioned Cable Barrier 0.000

0.000

606-20010  
 

0.000.000

0.00

0.000

LF  

0.00000

0826 Added Item (Foot)/ Rail Anchor Slab 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0827 Fence BW TWP 0.000

0.000

607-01100  
 

0.000.000

0.00

0.000

LF  

0.00000

0828 3 Ft Gate S (CL) 0.000

0.000

607-60203  
 

0.000.000

0.00

0.000

EACH

0.00000

0829 Added Item (Each)/ 6 Foot Gate Single (CL) 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0830 Fence CL (48 In) 0.000

0.000

607-53148  
 

0.000.000

0.00

0.000

LF  

0.00000

0831 Impact Atten 0.000

0.000

614-85001  
 

0.000.000

0.00

0.000

EACH

0.00000

0832 Shelter (Install Only) 0.000

0.000

622-00096  
 

0.000.000

0.00

0.000

EACH

0.00000

CAT 11,119,649.451,108,348.78252,305,514.97CURRENT AMT0204 $ $ $

CAT NO0205 EARTHWORK 

0025 Earthwork 6,724,830.220

2,986,680.150

950-01400  
 

9,711,510.379,711,510.370

2,986,680.15

28,500,000.000

DOL 

1.00000

0086 Clear and Grub 0.400

0.000

201-00000  
 

0.000.400

0.00

0.400

L S 

0.00000

0169 Uncl Excav 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

0.00000

0170 Uncl Excav (CIP) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0205 EARTHWORK 

0171 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

0.000

L S 

0.00000

0172 Topsoil 4,240.000

0.000

207-00205  
 

0.004,240.000

0.00

23,665.000

CY  

0.00000

0173 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

0.00000

0174 Wetland Topsoil 508.000

0.000

207-00305  
 

0.00508.000

0.00

508.000

CY  

0.00000

0175 Emb Matl (CIP) 374,680.000

172,410.000

203-00060  
 

0.00547,090.000

0.00

547,090.000

CY  

0.00000

0176 Stockpile Wetland Topsoil 508.000

0.000

207-00310  
 

0.00508.000

0.00

508.000

CY  

0.00000

0180 Str Excav 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

0.00000

0185 Str Bkfl (CL 1) 4,078.000

0.000

206-00100  
 

0.004,078.000

0.00

4,078.000

CY  

0.00000

0190 Str Bkfl (CL 2) 4,701.000

0.000

206-00200  
 

0.004,701.000

0.00

4,701.000

CY  

0.00000

0195 Mechanical Reinforcement of Soil 2,388.000

521.000

206-00360  
 

0.002,909.000

0.00

2,909.000

CY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0205 EARTHWORK 

0255 ABC (CL 6) 30,392.000

0.000

304-06007  
 

0.0030,392.000

0.00

30,392.000

CY  

0.00000

CAT 9,711,510.372,986,680.1528,500,000.00CURRENT AMT0205 $ $ $

CAT NO0206 DRAINAGE 

0030 Drainage 2,830,978.480

1,095,323.330

950-00504  
 

3,926,301.813,926,301.810

1,095,323.33

11,300,000.000

DOL 

1.00000

0031 Geotextile (Drain) (CL 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

103,248.000

SY  

0.00000

0369 18 In RCP 1,283.000

1,499.000

603-01180  
 

0.002,782.000

0.00

2,782.000

LF  

0.00000

0370 18 In RCP (CIP) 0.000

0.000

603-01185  
 

0.000.000

0.00

0.000

LF  

0.00000

0374 24 In RCP 360.000

125.000

603-01240  
 

0.00485.000

0.00

485.000

LF  

0.00000

0375 24 In RCP (CIP) 0.000

0.000

603-01245  
 

0.000.000

0.00

0.000

LF  

0.00000

0376 30 In RCP 336.000

308.000

603-01300  
 

0.00644.000

0.00

644.000

LF  

0.00000

0377 36 In RCP 658.000

92.000

603-01360  
 

0.00750.000

0.00

750.000

LF  

0.00000

0378 42 In RCP 261.000

352.000

603-01420  
 

0.00613.000

0.00

613.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0379 48 In RCP 1,266.000

61.000

603-01480  
 

0.001,327.000

0.00

1,327.000

LF  

0.00000

0380 18 In RCES 7.000

8.000

603-05018  
 

0.0015.000

0.00

15.000

EACH

0.00000

0381 54 In RCP 0.000

0.000

603-01540  
 

0.000.000

0.00

0.000

LF  

0.00000

0382 15 In RCES 0.000

0.000

603-05015  
 

0.000.000

0.00

0.000

EACH

0.00000

0383 36 In RCES 6.000

0.000

603-05036  
 

0.006.000

0.00

6.000

EACH

0.00000

0384 42 In RCES 3.000

1.000

603-05042  
 

0.004.000

0.00

4.000

EACH

0.00000

0385 24 In RCES 2.000

3.000

603-05024  
 

0.005.000

0.00

5.000

EACH

0.00000

0386 48 In RCES 4.000

1.000

603-05048  
 

0.005.000

0.00

5.000

EACH

0.00000

0387 54 In RCES 0.000

0.000

603-05054  
 

0.000.000

0.00

0.000

EACH

0.00000

0388 23x14 In RCES 0.000

2.000

603-05118  
 

0.002.000

0.00

2.000

EACH

0.00000

0389 30x19 In RCES 2.000

0.000

603-05124  
 

0.002.000

0.00

2.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0390 12 In CSP 0.000

0.000

603-10120  
 

0.000.000

0.00

0.000

LF  

0.00000

0391 38x24 In RCES 2.000

1.000

603-05130  
 

0.003.000

0.00

3.000

EACH

0.00000

0392 18 In CSP 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

0.00000

0393 45x29 In RCES 1.000

0.000

603-05136  
 

0.001.000

0.00

1.000

EACH

0.00000

0395 24 In CSP 0.000

0.000

603-10240  
 

0.000.000

0.00

0.000

LF  

0.00000

0396 23x14 In RCP 80.000

5.000

603-02180  
 

0.0085.000

0.00

85.000

LF  

0.00000

0397 30x19 In RCP 254.000

0.000

603-02240  
 

0.00254.000

0.00

254.000

LF  

0.00000

0398 34x22 In RCP 0.000

0.000

603-02270  
 

0.000.000

0.00

0.000

LF  

0.00000

0399 34x22 In RCES 0.000

0.000

603-02272  
 

0.000.000

0.00

0.000

EACH

0.00000

0400 24 In SES 0.000

0.000

603-30024  
 

0.000.000

0.00

0.000

EACH

0.00000

0401 38x24 In RCP 317.000

0.000

603-02300  
 

0.00317.000

0.00

317.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0402 45x29 In RCP 120.000

0.000

603-02360  
 

0.00120.000

0.00

120.000

LF  

0.00000

0403 30 In RCES 3.000

0.000

603-05030  
 

0.003.000

0.00

3.000

EACH

0.00000

0404 Inlet Spec 0.000

0.000

604-19000  
 

0.000.000

0.00

0.000

EACH

0.00000

0405 Inlet Ty C (5 Ft) 3.000

1.000

604-00305  
 

0.004.000

0.00

4.000

EACH

0.00000

0406 Inlet Ty C (10 Ft) 0.000

0.000

604-00310  
 

0.000.000

0.00

0.000

EACH

0.00000

0407 Inlet Ty D (5 Ft) 4.000

2.000

604-00505  
 

0.006.000

0.00

6.000

EACH

0.00000

0408 Inlet Ty D (Spec) (5 Ft) 0.000

0.000

604-00506  
 

0.000.000

0.00

0.000

EACH

0.00000

0409 Inlet Ty D (10 Ft) 4.000

1.000

604-00510  
 

0.005.000

0.00

5.000

EACH

0.00000

0410 Inlet Ty R L5 (5 Ft) 9.000

5.000

604-19105  
 

0.0014.000

0.00

14.000

EACH

0.00000

0411 Inlet Ty D (Spec) (10 Ft) 2.000

0.000

604-00511  
 

0.002.000

0.00

2.000

EACH

0.00000

0412 Vane Grate Inlet (D) (5 Ft) 0.000

0.000

604-26005  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0413 MH Slab Base (10 Ft) 5.000

0.000

604-30010  
 

0.005.000

0.00

5.000

EACH

0.00000

0414 MH Slab Base (15 Ft) 1.000

2.000

604-30015  
 

0.003.000

0.00

3.000

EACH

0.00000

0418 Inlet Ty R L5 (10 Ft) 2.000

3.000

604-19110  
 

0.005.000

0.00

5.000

EACH

0.00000

0419 Inlet Ty R L10 (5 Ft) 0.000

6.000

604-19205  
 

0.006.000

0.00

6.000

EACH

0.00000

0421 Inlet Ty R L10 (10 Ft) 1.000

3.000

604-19210  
 

0.004.000

0.00

4.000

EACH

0.00000

0422 MH Slab Base (5 Ft) 5.000

0.000

604-30005  
 

0.005.000

0.00

5.000

EACH

0.00000

0423 MH Slab Base (20 Ft) 0.000

0.000

604-30020  
 

0.000.000

0.00

0.000

EACH

0.00000

0627 2 In Plastic Pipe (Irrig/Sleve) 0.000

0.000

623-00602  
 

0.000.000

0.00

0.000

LF  

0.00000

0628 4 Inch Plastic Pipe (Irrig/Sleve) 506.000

0.000

623-00604  
 

0.00506.000

0.00

506.000

LF  

0.00000

0629 Drip Emit Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

0.000

LF  

0.00000

0631 3/4 In Drip Zone Crtl Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0632 1 In Auto Ctrl Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

0.000

EACH

0.00000

0633 1-1/2 In Auto Ctrl Val 0.000

0.000

623-03112  
 

0.000.000

0.00

0.000

EACH

0.00000

0634 3/4 In Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

0.000

EACH

0.00000

0636 Ctrl Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

0.000

LF  

0.00000

0637 1 In Quick-Coupler 0.000

0.000

623-04008  
 

0.000.000

0.00

0.000

EACH

0.00000

0638 24 In Plastic Siphon Pipe 733.000

0.000

616-23240  
 

0.00733.000

0.00

733.000

LF  

0.00000

0674 53x34 In RCP 651.000

0.000

603-02420  
 

0.00651.000

0.00

651.000

LF  

0.00000

0675 53x34 In RCES 2.000

0.000

603-05142  
 

0.002.000

0.00

2.000

EACH

0.00000

0676 60x38 In RCP 1,012.000

106.000

603-02480  
 

0.001,118.000

0.00

1,118.000

LF  

0.00000

0677 60x38 In RCES 1.000

0.000

603-05148  
 

0.001.000

0.00

1.000

EACH

0.00000

0678 15 In Plastic Pipe 1,164.000

0.000

619-51200  
 

0.001,164.000

0.00

9,614.000

LF  

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0679 18 In Plastic Siphon Pipe 1,959.000

0.000

616-23180  
 

0.001,959.000

0.00

1,959.000

LF  

0.00000

0681 12 In Plastic Pipe 424.000

0.000

619-50960  
 

0.00424.000

0.00

424.000

LF  

0.00000

0682 Added Item (Foot)/ 24 Inch PVC Waterline DR18 705.000

0.000

900-00012  
 

0.00705.000

0.00

705.000

LF  

0.00000

0683 Added Item (Foot)/ 8 Inch Gate Valve w/ Box 1.000

0.000

900-00012  
 

0.001.000

0.00

1.000

LF  

0.00000

0684 Added Item (Each)/ 24 Inch Butterfly Valve w/ Box 2.000

0.000

900-00007  
 

0.002.000

0.00

2.000

EACH

0.00000

0800 Inlet Ty R L15 (5 Ft) 2.000

0.000

604-19305  
 

0.002.000

0.00

2.000

EACH

0.00000

0801 6 In Fire Hydrant 1.000

0.000

619-78048  
 

0.001.000

0.00

1.000

EACH

0.00000

0807 Rem S and D Pave 0.000

0.000

202-00026  
 

0.000.000

0.00

0.000

SY  

0.00000

0808 Geotextile (Er Cont) (CL 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

0.00000

0809 Riprap (12 In) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

0.00000

0810 30 In RCP (CIP) 0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

0.00000
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NO.
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PERIOD
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AMOUNT

CAT NO0206 DRAINAGE 

0811 Vane Grate Inlet (5 Ft) 0.000

0.000

604-25005  
 

0.000.000

0.00

0.000

EACH

0.00000

0812 Vane Grate Inlet (10 Ft) 0.000

0.000

604-25010  
 

0.000.000

0.00

0.000

EACH

0.00000

0813 Vane Grate Inlet (15 Ft) 0.000

0.000

604-25015  
 

0.000.000

0.00

0.000

EACH

0.00000

0814 Vane Grate Inlet (20 Ft) 0.000

0.000

604-25020  
 

0.000.000

0.00

0.000

EACH

0.00000

0815 4 In PP Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

0.000

LF  

0.00000

CAT 3,926,301.811,095,323.3311,300,000.00CURRENT AMT0206 $ $ $

CAT NO0207 ENVIRONMENTAL 

0045 Environmental 681,349.450

17,000.000

950-01800  
 

698,349.45698,349.450

17,000.00

7,325,000.000

DOL 

1.00000

0160 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

0.00000

0165 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

0.00000

0196 Erosion Log Type 1 (12 In) 7,535.000

0.000

208-00002  
 

0.007,535.000

0.00

7,535.000

LF  

0.00000

0197 Silt Fence 17,908.000

0.000

208-00020  
 

0.0017,908.000

0.00

17,908.000

LF  

0.00000
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CAT NO0207 ENVIRONMENTAL 

0198 Conc Washout Str 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

0.00000

0199 Temporary Berms 34,633.000

0.000

208-00300  
 

0.0034,633.000

0.00

34,633.000

LF  

0.00000

0204 Relay Riprap 389.000

0.000

210-02900  
 

0.00389.000

0.00

389.000

CY  

0.00000

0226 Seeding (Native) 9.300

5.800

212-00006  
 

0.0015.100

0.00

15.100

ACRE

0.00000

0227 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

0.00000

0228 Soil Conditioning 12.100

0.000

212-00032  
 

0.0012.100

0.00

12.100

ACRE

0.00000

0229 Landscape Boulder (Special) 0.000

0.000

213-00705  
 

0.000.000

0.00

0.000

EACH

0.00000

0230 Deciduous Shrub (5 Gal) 0.000

0.000

214-00350  
 

0.000.000

0.00

0.000

EACH

0.00000

0231 Evergreen Tree (6 Ft)(B-B) 0.000

0.000

214-00506  
 

0.000.000

0.00

0.000

EACH

0.00000

0232 Herbicide Treatment 200.000

26.000

217-00020  
 

0.00226.000

0.00

226.000

HOUR

0.00000

0295 Geotextile (Er Cont) (CL 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

0.000

SY  

0.00000
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NO.

ITEM
NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0207 ENVIRONMENTAL 

0296 Geogrid Pvmt Reinf 162,357.000

0.000

420-00520  
 

0.00162,357.000

0.00

162,357.000

SY  

0.00000

0330 Riprap (9 In) 0.000

0.000

506-00209  
 

0.000.000

0.00

0.000

CY  

0.00000

0331 Riprap (Special) Buried 431.000

0.000

506-00010  
 

0.00431.000

0.00

431.000

CY  

0.00000

0333 Riprap 0.000

0.000

506-00005  
 

0.000.000

0.00

0.000

SY  

0.00000

0336 Waterstop 0.000

0.000

518-00100  
 

0.000.000

0.00

0.000

LF  

0.00000

0670 Vehicle Tracking Pad 34.000

0.000

208-00070  
 

0.0034.000

0.00

34.000

EACH

0.00000

0671 Silt Fence (Reinforced)(Special) 890.000

0.000

208-00019  
 

0.00890.000

0.00

890.000

LF  

0.00000

0672 Mulch Tackifier 8,750.000

900.000

213-00061  
 

0.009,650.000

0.00

9,650.000

LB  

0.00000

0804 Soil Reten Blanket (Excel) 23,982.000

17,150.000

216-00015  
 

0.0041,132.000

0.00

41,132.000

SY  

0.00000

0805 Pre-fab Vehicle Track Pad ECO 7.000

0.000

208-00075  
 

0.007.000

0.00

7.000

EACH

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0207 ENVIRONMENTAL 

0806 Pre-fab Vehicle Track Pad FOD 10.000

0.000

208-00075  
 

0.0010.000

0.00

10.000

EACH

0.00000

CAT 698,349.4517,000.007,325,000.00CURRENT AMT0207 $ $ $

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0050 Signing, Pavement Marking, Signalization, Lighting 467,772.660

196,377.140

950-01900  
 

664,149.80664,149.800

196,377.14

8,500,000.000

DOL 

1.00000

0090 Rem Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

0.00000

0215 Res Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

0.00000

0220 Res Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

0.00000

0300 Pile Tip 12.000

12.000

502-00460  
 

0.0024.000

0.00

24.000

EACH

0.00000

0305 Steel Pile (HP 12x74) 444.000

958.000

502-11274  
 

0.001,402.000

0.00

1,402.000

LF  

0.00000

0310 Drilled Caisson (36 In) 3,135.000

0.000

503-00036  
 

0.003,135.000

0.00

3,135.000

LF  

0.00000

0311 Drilled Caisson (42 In) 114.000

0.000

503-00042  
 

0.00114.000

0.00

114.000

LF  

0.00000

0312 Drilled Caisson (18 In) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

0.00000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0313 Drilled Caisson (24 In) 0.000

0.000

503-00024  
 

0.000.000

0.00

0.000

LF  

0.00000

0315 Drilled Caisson (48 In) 148.000

0.000

503-00048  
 

0.00148.000

0.00

148.000

LF  

0.00000

0325 Drilled Caisson (54 In) 0.000

0.000

503-00054  
 

0.000.000

0.00

0.000

LF  

0.00000

0326 Precast Panel Facing 3,241.000

450.000

504-04420  
 

0.003,691.000

0.00

3,691.000

SF  

0.00000

0514 Lumin (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

0.000

EACH

0.00000

0515 Luminaire (LED) 9.000

3.000

613-13000  
 

0.0012.000

0.00

12.000

EACH

0.00000

0520 Sign Panel (CL I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

0.00000

0521 Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

0.000

LF  

0.00000

0522 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

0.000

LF  

0.00000

0523 Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

0.000

LF  

0.00000

0524 Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

0.000

LF  

0.00000
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NO.
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QUANTITY/

UNITS
UNIT PRICE
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CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0525 Sign Panel (CL II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

0.00000

0530 Sign Panel (CL III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

0.00000

0531 VMS LED (Single Faced) 0.000

0.000

614-10145  
 

0.000.000

0.00

0.000

EACH

0.00000

0532 VMS LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

0.000

EACH

0.00000

0535 Steel Sign Supp (2-In Rd)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

0.000

LF  

0.00000

0536 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0.000

0.000

614-01578  
 

0.000.000

0.00

0.000

EACH

0.00000

0540 Steel Sign Supp (2-In Rd)(Sock) 0.000

0.000

614-01522  
 

0.000.000

0.00

0.000

EACH

0.00000

0545 Steel Sign Supp (2-1/2 In Rd NP40)(Po) 0.000

0.000

614-01575  
 

0.000.000

0.00

0.000

LF  

0.00000

0546 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) 0.000

0.000

614-01582  
 

0.000.000

0.00

0.000

LF  

0.00000

0550 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0.000

0.000

614-01578  
 

0.000.000

0.00

0.000

EACH

0.00000

0555 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

0.000

LF  

0.00000
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REF
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ITEM
NO.
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CURRENT
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AMOUNT
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CUMULATIVE
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CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0560 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0.000

0.000

614-01588  
 

0.000.000

0.00

0.000

EACH

0.00000

0561 Conc Footing (Ty 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

0.000

EACH

0.00000

0562 Conc Footing (Ty 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

0.000

EACH

0.00000

0563 Conc Footing (Ty 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

0.000

EACH

0.00000

0564 Conc Footing (Ty 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

0.000

EACH

0.00000

0565 Ped Sig Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

0.000

EACH

0.00000

0570 Traf Sig Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

0.000

EACH

0.00000

0575 Ped Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

0.000

EACH

0.00000

0576 Communications Cabinet FOR TOLL POINT TYPE M, TYPE 
332D, TYPE 332

0.000

0.000

614-72830  
 

0.000.000

0.00

0.000

EACH

0.00000

0577 Comm Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

0.000

EACH

0.00000

0580 Ped Push Button Post Assem 0.000

0.000

614-72863  
 

0.000.000

0.00

0.000

EACH

0.00000
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REF
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NO.
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QUANTITY/
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0581 Loop Detect Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

0.000

LF  

0.00000

0585 Fire Preempt Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

0.000

EACH

0.00000

0590 Intersection Detect Sys (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

0.000

EACH

0.00000

0594 Monotube Overhead Sign Cant (14 In Dia) 0.000

0.000

614-31400  
 

0.000.000

0.00

0.000

EACH

0.00000

0595 Sig-Light Pole Steel (1-50 Ft) 0.000

0.000

614-81150  
 

0.000.000

0.00

0.000

EACH

0.00000

0596 Monotube Overhead Sign Cant (20 In Dia) 0.000

0.000

614-32000  
 

0.000.000

0.00

0.000

EACH

0.00000

0597 Monotube Overhead Sign Cant (24 In Dia) 0.000

0.000

614-32400  
 

0.000.000

0.00

0.000

EACH

0.00000

0598 Inst Monotube Overhead Sign Cant 0.000

0.000

614-32900  
 

0.000.000

0.00

0.000

EACH

0.00000

0599 Monotube Overhead Sign Cant (30 In Dia) 0.000

0.000

614-33000  
 

0.000.000

0.00

0.000

EACH

0.00000

0600 Sig-Light Pole Steel (1-55 Ft) 0.000

0.000

614-81155  
 

0.000.000

0.00

0.000

EACH

0.00000

0601 Monotube Overhead Sign Brdg (30 In Dia) 0.000

0.000

614-43000  
 

0.000.000

0.00

0.000

EACH

0.00000
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CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0604 Monotube Overhead Sign Brdg (20 In Dia) 0.000

0.000

614-42000  
 

0.000.000

0.00

0.000

EACH

0.00000

0605 Sig-Light Pole Steel (1-60 Ft) 0.000

0.000

614-81160  
 

0.000.000

0.00

0.000

EACH

0.00000

0610 Sig-Light Pole Steel (1-70 Ft) 0.000

0.000

614-81170  
 

0.000.000

0.00

0.000

EACH

0.00000

0615 Sig-Light Pole Steel (1-75 Ft) 0.000

0.000

614-81175  
 

0.000.000

0.00

0.000

EACH

0.00000

0620 Emb Prot Ty 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

0.00000

0625 Prestress Conc Box (Depth 32" Thru 48") 0.000

0.000

618-01994  
 

0.000.000

0.00

0.000

SF  

0.00000

0626 Inst Sign Panel 0.000

0.000

622-00066  
 

0.000.000

0.00

0.000

EACH

0.00000

0630 Mod Epoxy Pvmt Mkg 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

0.00000

0635 Preform Plastic Pvmt Mkg (Ty I) 0.000

0.000

627-01001  
 

0.000.000

0.00

0.000

SF  

0.00000

0640 Preform Plastic Pvmt Mkg (WS) (TY I) 0.000

0.000

627-30324  
 

0.000.000

0.00

0.000

SF  

0.00000

0641 Preform Plastic Pvmt Mkg (Ty II)(Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

0.000

SF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0645 Preform Plastic Pvmt Mkg (XS) (TY I) ) 0.000

0.000

627-30329  
 

0.000.000

0.00

0.000

SF  

0.00000

0802 Light Std Foundation Spec 24x7 24.000

6.000

613-40012  
 

0.0030.000

0.00

30.000

EACH

0.00000

8003 Light Std Foundation Spec 24x9 5.000

0.000

613-40012  
 

0.005.000

0.00

5.000

EACH

0.00000

CAT 664,149.80196,377.148,500,000.00CURRENT AMT0208 $ $ $

CAT NO0209 ITS AND TOLLING 

0055 ITS and Tolling 353,000.000

211,400.000

950-02000  
 

564,400.00564,400.000

211,400.00

14,500,000.000

DOL 

1.00000

0200 Res TV Cameras 1.000

0.000

210-00473  
 

0.001.000

0.00

1.000

EACH

0.00000

0201 Res Pull Box 8.000

0.000

210-00827  
 

0.008.000

0.00

8.000

EACH

0.00000

0202 Res Traf Sig Control+Cab 1.000

0.000

210-00848  
 

0.001.000

0.00

1.000

EACH

0.00000

0203 Res Pedestal Pole 4.000

0.000

210-00858  
 

0.004.000

0.00

4.000

EACH

0.00000

0205 Reset MVRD 2.000

0.000

210-00476  
 

0.002.000

0.00

2.000

EACH

0.00000

0210 Res Light Standard 2.000

0.000

210-00750  
 

0.002.000

0.00

2.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0209 ITS AND TOLLING 

0445 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

0.00000

0582 Detect (Microwave Veh) 0.000

0.000

614-72887  
 

0.000.000

0.00

0.000

EACH

0.00000

0583 DSRC (Roadside Unit) 0.000

0.000

614-86010  
 

0.000.000

0.00

0.000

EACH

0.00000

0584 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

0.000

EACH

0.00000

0586 Fiber Optic Cable (S Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

0.000

LF  

0.00000

0587 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

0.000

EACH

0.00000

0588 Fiber Optic Term Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

0.000

EACH

0.00000

0589 CCTV 0.000

0.000

614-87320  
 

0.000.000

0.00

0.000

EACH

0.00000

0591 CCTV Pole w Low Dev (50 Ft) ) 0.000

0.000

614-87364  
 

0.000.000

0.00

0.000

EACH

0.00000

0592 Brkaway Taper ITS Pole Steel (40 Ft) 0.000

0.000

614-87402  
 

0.000.000

0.00

0.000

EACH

0.00000

0593 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0209 ITS AND TOLLING 

0602 Rem CCTV Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

0.000

EACH

0.00000

0603 Rem of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

0.00000

0855 Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

0.000

LF  

0.00000

0856 Conc Footing (Ty 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

0.000

EACH

0.00000

0857 Monotube Overhead Sign Cant (18 In Dia) 0.000

0.000

614-31800  
 

0.000.000

0.00

0.000

EACH

0.00000

0858 Monotube Overhead Sign Brdg (24 In Dia) 0.000

0.000

614-42400  
 

0.000.000

0.00

0.000

EACH

0.00000

CAT 564,400.00211,400.0014,500,000.00CURRENT AMT0209 $ $ $

CAT NO0210 MAINTENANCE OF TRAFFIC 

0060 Maintenance of Traffic 4,158,237.500

357,062.500

950-00505  
 

4,515,300.004,515,300.000

357,062.50

17,800,000.000

DOL 

1.00000

CAT 4,515,300.00357,062.5017,800,000.00CURRENT AMT0210 $ $ $

CAT NO0211 MAINTENANCE DURING CONSTRUCTION 

0065 Maintenance During Construction 475,040.590

197,153.750

950-02100  
 

672,194.34672,194.340

197,153.75

3,300,000.000

DOL 

1.00000

CAT 672,194.34197,153.753,300,000.00CURRENT AMT0211 $ $ $

CAT NO0212 BUS RAPID TRANSIT FACILITIES 

0070 Bus Rapid Transit Facilities 389,564.060

0.000

950-02200  
 

389,564.06389,564.060

0.00

1,850,000.000

DOL 

1.00000

CAT 389,564.060.001,850,000.00CURRENT AMT0212 $ $ $



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 36

PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

0035 Bridges and Major Structures 1,114,923.620

277,340.000

950-01500  
 

1,392,263.621,392,263.620

277,340.00

17,300,000.000

DOL 

1.00000

0320 Drilled Caisson (48 In) 0.000

0.000

503-00048  
 

0.000.000

0.00

0.000

LF  

0.00000

0338 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

0.000

SY  

0.00000

0339 Struct Conc Stain 2,925.000

20,696.000

601-40401  
 

0.0023,621.000

0.00

23,621.000

SF  

0.00000

0340 Conc CL D (Bridge) 206.000

50.000

601-03040  
 

0.00256.000

0.00

256.000

CY  

0.00000

0341 Conc CL D (Box) 1,365.000

77.000

601-03030  
 

0.001,442.000

0.00

1,442.000

CY  

0.00000

0342 Conc CL D (Wall) 52.000

15.000

601-03050  
 

0.0067.000

0.00

67.000

CY  

0.00000

0343 Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

0.000

SF  

0.00000

0344 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

0.000

LF  

0.00000

0346 Br Expan Device (0-4 In) 130.000

0.000

518-01004  
 

0.00130.000

0.00

130.000

LF  

0.00000

0348 Brdg Rail Ty 7 (Spec) 0.000

0.000

606-10705  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

0349 Prestress Conc I (BT63) 890.000

0.000

618-00163  
 

0.00890.000

0.00

890.000

LF  

0.00000

0534 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

0.000

SY  

0.00000

0673 Shotcrete 423.000

0.000

641-10000  
 

0.00423.000

0.00

423.000

SY  

0.00000

0847 Added Item (Each)/ Luminaire (LED) (Pedestrain 
Culvert)

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0848 Added Item (Each)/ Luminaire (LED) (Underdeck) 2.000

0.000

900-00007  
 

0.002.000

0.00

2.000

EACH

0.00000

0849 Lumin(LED)(5000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

0.000

EACH

0.00000

0850 Light Std Metal (30 Ft) (2) 0.000

6.000

613-34302  
 

0.006.000

0.00

6.000

EACH

0.00000

0851 Light Std Metal (12 Ft) 0.000

0.000

613-34120  
 

0.000.000

0.00

0.000

EACH

0.00000

0852 Struct Mount Disc Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

0.000

EACH

0.00000

0853 Precast Deck Panel (3 In) 0.000

0.000

601-25730  
 

0.000.000

0.00

0.000

SY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/22/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

0854 Fence CL (Spec) 0.000

0.000

607-53005  
 

0.000.000

0.00

0.000

LF  

0.00000

CAT 1,392,263.62277,340.0017,300,000.00CURRENT AMT0300 $ $ $

CAT NO0302 WALLS 

0040 Walls 1,096,664.260

268,314.510

950-01700  
 

1,364,978.771,364,978.770

268,314.51

5,500,000.000

DOL 

1.00000

0533 Soil Nail 0.000

0.000

504-06406  
 

0.000.000

0.00

0.000

LF  

0.00000

CAT 1,364,978.77268,314.515,500,000.00CURRENT AMT0302 $ $ $

$82,638,974.828,211,988.89$436,568,183.47$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/22/2019

ESTIMATE SUMMARY 14:19:21

CONTID: C21506-COMBO   ESTIMATE NO: 0018 PROG 2005

PCN: 22248-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: FBR0253-261                   

I-25 NORTH: PROSPECT - BRIDGE

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,150,000.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 14,575.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -439.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.51

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10.84%

14,399,695.00

14,575.00

14,575.00

14,135.39

$

$

$

$

0.00

1,750,305.00

1,750,305.00

0.00

1,750,305.00

-52,486.72

0.00

1,697,818.28

0.00

AMOUNT DUE 1,697,818.28 14,135.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,135.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

505.0 TIME ALLOW: 2/24/2022 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

08/22/2019

05/03/2018

05/07/2018

03/08/2018

04/05/2018
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PCN: 22248-BID    ESTIMATE RUN 08/22/2019

PROJECT: FBR0253-261                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0301 CBE ELIGIBLE PROSPECT ROAD BRIDGE INTERCHANGE 

0090 CBE Eligible Prospect Road Bridge Interchange 1,735,730.000

14,575.000

950-01600  
 

1,750,305.001,750,305.000

14,575.00

16,150,000.000

DOL 

1.00000

0091 Added Item (Dollar)/ Prospect Retainage 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 1,750,305.0014,575.0016,150,000.00CURRENT AMT0301 $ $ $

$ 1,750,305.0014,575.00$16,150,000.00$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/22/2019

ESTIMATE SUMMARY 14:19:21

CONTID: C21506-COMBO   ESTIMATE NO: 0018 PROG 2005

PCN: 22482-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: FBR0253-263                   

I-25 NORTH: HILLSBORO-BRIDGE E

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,081,345.57 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 300,298.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,007.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.51

FIXED COMPLETION DATE

FIXED COMPLETION DATE

60.08%

1,230,001.50

300,298.00

300,298.00

291,290.63

$

$

$

$

0.00

1,851,344.07

1,851,344.07

0.00

1,851,344.07

-55,516.60

0.00

1,795,827.47

0.00

AMOUNT DUE 1,795,827.47 291,290.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 291,290.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

505.0 TIME ALLOW: 2/24/2022 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

08/22/2019

05/03/2018

05/07/2018

03/08/2018

04/05/2018
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PCN: 22482-BID    ESTIMATE RUN 08/22/2019

PROJECT: FBR0253-263                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0095 CBE Eligible Hillsboro 1,551,330.500

300,298.000

950-01601  
 

1,851,628.501,851,628.500

300,298.00

3,081,345.570

DOL 

1.00000

0096 Added Item (Dollar)/ Hillsboro Retainage -284.430

0.000

900-00006  
 

-284.43-284.430

0.00

0.000

DOL 

1.00000

CAT 1,851,344.07300,298.003,081,345.57CURRENT AMT0300 $ $ $

$ 1,851,344.07300,298.00$3,081,345.57$CURRENT AMTPROJECT TOTAL


